

Minutes of 7th meeting of Monitoring Committee for Preservation and Conservation of Dal-Nigeen Lake held under the Chairmanship of Chief Secretary, J&K State on 23rd February 2017.

The following attended the meeting.

- | | |
|---|------------------|
| 1. Mr. B B Vyas IAS Financial Commissioner, Planning, Monitoring & Development Deptt. | Member |
| 2. Mr. S P Vaid IPS Director General of Police, J&K | Member |
| 3. Mr. Zaffar A Shah Senior Advocate (Amicus Curiae) | Member |
| 4. Mr. Hirdesh Kumar Singh IAS Commissioner/ Secretary to Government Housing & Urban Development Department | Member |
| 5. Mr. Javaid Mujtaba Gillani IPS Inspector General of Police Kashmir (Through Video Conference) | Member |
| 6. Mr. Baseer Ahmad Khan IAS Divisional Commissioner Kashmir (Through Video Conference) | Member |
| 7. Mr. Abdul Majid Bhat Secretary to Government Law, Justice and Parliamentary Affairs | Member |
| 8. Mohammad Salim Sheeshgar Secretary to Government, Planning Department | Member |
| 9. Sheikh Thaseen Mustafa Vice Chairman LAWDA | Member Secretary |

10. Mr. Vasu Yadav IFS
Special Secretary (Technical)
Represented
Commissioner/Secretary to Government
Forest Department
Member
11. Mr. Imtiyaz Ahmad Wani
Director Budget
Represented
Commissioner Secretary to Government
Finance Department
Member
12. Mrs. Omera Shafat
Joint Director Tourism
Represented
Secretary to Government to Tourism Department
Member

At the very outset, the Member Secretary apprised the committee that the Hon'ble High Court has during the hearing on 16th February 2017 directed that the Monitoring Committee should deliberate upon the issue as per the priority and the Hon'ble Court has put the matter of Sewage Treatment as the first priority. It was briefed that the Hon'ble Court has directed to finalize the issue of upgradation of existing 3 old STPs viz a viz setting up of a common STP in lieu of these 3 STPs and one proposed for uncovered areas of Nishat, Shalimar, Harwan, Teilbal, Batpora and Zakoora. As such the deliberations started with this issue.

Issue as per Agenda

IIT Roorkee submitted 03 DPRs for upgradation of 03 old STPs in September, 2016. The cost of each STP is detailed below:

- | | |
|--------------------------|------------------|
| 1. 4.5 MLD STP Laam | 1428 Lacs |
| 2. 3.2 MLD STP Habak | 1176 Lacs |
| 3. 7.5 MLD STP Hazratbal | <u>1969 Lacs</u> |

| | |
|--------------|------------------|
| Total | 4573 Lacs |
|--------------|------------------|

The proposal put forth by IIT Roorkee envisages modification of some structures and addition of some civil structures and Mechanical components incorporating two additional treatment processes involving PVA Gel and ultra-filtration using membrane. The existing plastic media and existing machinery is proposed to be checked for efficiency at the time of execution of project and accordingly proposed to be evaluated and replaced if required. Since the

plants have been commissioned in year 2006 they will certainly qualify for such replacements which is expected to take the cost of upgradation of 03 STPs to Rs. 50.00 Crores plus. Moreover owing to non-availability of land volumetric expansion to cater for population beyond the design year of 2017 is not being considered in the proposal.

The DPR prepared by IIT Roorkee was deliberated upon in house (LAWDA) and certain observations against the proposal and in favour of setting up of a common STP in lieu of upgradation of these 03 STPs and one fourth STP for uncovered areas of Nishat, Shalimar, Harwan, Teilbal, Batpora and Zakoora cropped up. The observations were replied by IIT Roorkee and subsequently an in-house meeting of Officers of LAWDA under the chairmanship of Vice Chairman was held on 27-09-2016 to discuss the proposal. The minutes were put forth to the Monitoring Committee in its 5th meeting held on 26-10-2016 wherein it was decided to call Prof. A. A Kazmi of IIT, Roorkee the Principal Investigator to explain. In the 6th Monitoring Committee meeting held on 19-12-2016 prof. A.A Kazmi gave a PowerPoint Presentation of Vision Document. The proposal of upgradation of STP was discussed in detail and it was resolved to have a common STP instead of upgradation.

The points discussed and deliberated upon in in-house LAWDA meeting and 6th Monitoring Committee meeting are summarized as under:-

- The upgraded STPs will be of extremely electro-mechanical nature with requirement of higher operational skills and costs on energy and chemicals.
- The upgraded STP will have plastic media, PVA Gel and membranes which are proprietary items and need to be changed occasionally that will involve cost.
- It is difficult to add to the capacity of these STPs owing to non-availability of land in immediate vicinity. These plants are designed for year 2017 and are already on the peak flow.
- The plants need to be shut for about 03 months in ideal conditions at the time of switch over which will lead to flow of untreated sewage into the lake.
- A common STP can be established at land owned by LAWDA on NFR which is sufficient to accommodate the capacity of these 03 STPs and one proposed fourth one in these areas with ample provisions for future expansion.
- The effluent from the common STP will not enter directly into the lake but will pass through wet lands.

- The common STP will not be a complicated one dependent extremely on electro mechanical or monopolized items.
- The common STP will have ease of operation and less operational costs with dependability on the process.
- The present STPs do not have an adjoining sludge disposal facility. At common STP site the solar sludge drying system is possible to be established which will avoid transportation of wet sludge through mechanical transport from various different STPs.
- The cost of common STP is expected to be within the projected cost for upgradation of 03 Old STPs and construction of proposed fourth one and there will be a hassle free switch over from old STPs to new one.
- Owing to availability of ample land all related facilities like laboratory, monitoring control room, data collection centre, SCADA, sludge drying can be established at one place.

The Hon'ble High Court during the hearing on 16.02.2017 expressed the view that financial aspects should not override the environmental concerns. They further expressed that upgradation of STPs should be deliberated upon and decision conveyed on the next date of hearing which has been fixed for 1st of March 2017.

Decision:

It was agreed in principal to have a common STP for its benefits. It was decided that a committee under the chairmanship of Divisional Commissioner Kashmir, which should include Prof. Kazmi of IIT Roorkee in addition to the required officers from concerned agencies will obtained all the required clearances and will also check the viability of proposed site for establishment of a common STP of about 30 MLD capacity in lieu of old STPs and the fourth proposed for uncovered areas. Mr. Zaffar A Shah suggested that since the availability of land at proposed site is enough, it may be utilized to have all the common facilities that may include a central laboratory as being suggested in the proposed legislation. Mr. ZaffarA Shah was accordingly requested to accompany the committee to the site. The findings of the committee, including the necessary clearances if any required, to be presented before the Monitoring Committee in its next meeting.

It was decided that the DPR for establishment of common STP of 30 MLD with futuristic provisions including other related components and facilities be prepared immediately for IIT Roorkee has already been assigned the job. The FC Planning Development and Monitoring observed that phased funding will have to be ensured for taking up this job with commitment. The Member Secretary informed that the time for switch over from existing STP to the upgraded one, during which time the untreated sewage will flow directly into lake from the STP, can be reduced to about 15 days as informed by Prof. Kazmi. It was accordingly decided further that one of the old STPs i.e. 7.5 MLD STP Hazratbal will be taken up for upgradation. The DPR for upgradation

of this STP already prepared by IIT Roorkee be submitted for accord of Administrative Approval and in the meanwhile the tenders may be prepared and floated.

Item No. 01

Formulation of comprehensive legal frame work for the enactment of a strong legislation for the preservation of all water bodies in the state of J&K.

The learned Amicus Curiae Mr. Z.A. Shah senior Advocate has been pleased to provide the draft bill in pursuant to the decision of the Monitoring Committee. The Authority has forwarded the proposed legislation bill to the members of the monitoring committee for their suggestions vide letter No. LDA-729/5129-60 dated: 06-02-2017. In addition to the members, copy of the same has also been forwarded to Learned Advocate General and Additional Advocate General Mr. M.A Beigh who is defending the cases of the Housing Department. However, till date no member has forwarded his suggestions /comments to the Authority.

Decision:

It was decided that the comments from the concerned departments/members be obtained upto 15th of March 2017. After receiving the comments the law department will examine/vet the draft bill and put it before the monitoring committee in its next meeting. The draft bill can, thereafter, be put to the public domain for seeking comments/suggestions.

Item No. 02:

Constitution of the Scientific Advisory Committee.

The Govt. has issued order No. 226-HUD of 2016 dated 28-11-2016 constituting the Scientific Advisory Committee and thereafter issued addendum/corrigendum to the aforesaid order circulated vide No. HUD/Plan/107/2015 dated: .02-2017 by virtue of which Vice Chairman LWDA has been nominated as convenor of the Scientific Advisory Committee.

In the last Monitoring Committee meeting it was decided that the curriculum vitae (CV) of all the members of constituted Committee be obtained, so that their expertise in the particular field is ascertained and advice sought accordingly. Besides, they were also requested to comment regarding the

vision document which has been received by this Authority and copy whereof emailed to all the members of scientific advisory council for their comments/suggestions.

The Authority has requested the members of the Scientific Advisory Committee to intimate the Authority their curriculum vitae (CV) vide communication No. LDA-729/4673-87 dated: 12-01-2017 so that the advice is sought from them in the particular field.

In response thereto Authority has received CV of Prof. Dr. Sidharth Koul Prof. M. Sultan Bhat, Dr. Manzoor Ahmad Shah and Dr. F.A Lone. The gist of the CV of the aforesaid members is reproduced herein below:-

| S.No. | Name of the Member | Qualification | Present post |
|--------------|---------------------------|--|---|
| 1. | Dr.SidharthKoul | PhD in Botany from University of Kashmir. Post graduate diploma in Environment Management Production UNESCO Germany. Academic Guest to Geobotanic Institute, Zurich, Switzerland | (FORMER) Advisor, Minister of Environment & Forests, Govt. of India. |
| 2. | Dr.Manzoor Ahmed Shah | PhD Molecular Ecology & Plant Invasion. | Senior Associate Professor, Deptt. Of Botany, University of Kashmir. |
| 3. | Dr.Mohd Sultan Bhat | PhD Geography from Kashmir University. | Prof.& HOD Deptt. Of Geography and Regional Development, University of Kashmir. |
| 4. | Dr. F.A Lone | PhD Botany (Specialization in Environmental Science) | Associate Professor & Sr. Scientist, Environmental Science, SKUAST |

The Authority has again requested the member of the Scientific Advisory Committee to submit their CV and also their suggestions related to the Vision Document Vide communication No. LDA-729/4775-89 dated: - 21.01.2017. However, none of the members have submitted their comments to the vision document. Some of the members of the Scientific Advisory Committee through E-mail have requested that they are unable to attend the meeting and have requested that the dates may be fixed as under:

- a. Mr. M.A Shah has stated that he is in U.S from 19th February to 6th of March.
- b. Dr. Pinakal Sir states that he is outside country from 20th March to 30th March and requested to host the meeting before 18th March.
- c. Dr. M.S Bhat requested to hold the meeting 21st February or between 7th March to 15th March.
- d. Dr. G. Balachandran stated that being outside the country till April 2017, and requested to schedule the meeting in mid-April.

The Authority is suggesting that the Scientific Advisory Committee members be entitled to boarding and lodging and Air Tickets to and fro from their destination besides an amount of Rs. 1500/- as honorarium during the days of the meeting.

Decision:

It was decided to call for a meeting of the scientific advisory committee on a date convenient for maximum participation of the members. Mr.Zaffar A Shah has also desired to participate in the meeting. It was further decided that the members be requested again for their comments on Vision Document. Regarding Boarding, lodging and honorarium of Members, the Committee decided that they may be provided these facilities at par with other Advisory Boards.

Item No. 03:

Expeditious development of Rakh-e-Arth Colony.

To have an expeditious development of Rakh-e-Arth Housing Colony an Expression of Interest under PPP mode was formulated /drafted by the Housing & Urban Development Department and was circulated among all the members with the request to furnish their views /comments. The Commissioner/Secretary to Govt. Housing & Urban Development Department held a meeting regarding the matter with the Amicus Curie also on 27th& 28th

July 2016 and after his consent was obtained, Expression of Interest was uploaded. The last date for receipt of Expression of Interest was 20th August 2016 but no response was received. Fresh tenders were floated with the revision of turn over from 50 Crores to 20 Crores and the proposed bidders have been also given an option of submitting a hard copy at following addresses due to the prevailing situation:

1. Executive Engineer, PWD, 5 Prithviraj Road, New Delhi
2. J&K Housing Board, Gandhi Nagar, Jammu
(Deputy General Manager, Housing Unit No. 3rdGole Market Gandhi Nagar, Jammu)

The Monitoring Committee in its 3rd meeting also desired that consultants available in the states of Maharashtra and Gujrat be also intimated about the Expression of Interest so that a healthy competition is received and there is no scope for any loop holes. During the 4th Monitoring Committee meeting the chair was apprised that the reputed consultants from Maharashtra were informed through mail about the Expression of Interest for engagement of consultants. Due to nil response in the receipt of tenders till 24th October, 2016 (date of extension) Vice Chairman, in the 5th meeting suggested that instead of 20.00 Cores turnover, the referred clause be changed to Rs. 10.00 Crore for better participation which was agreed to and it was accordingly decided to go for re-tender. The Authority has received only one offer and in the last meeting it was decided that a fresh NIT with relaxed norms shall be issued.

The Authority received very poor response to the NIT and again only one tender has been uploaded as on date with no hard copy as such cannot be considered. Keeping in view the poor response, even at the preparation of DPR level, the PPP Project is likely to have a very poor response. As such the whole process is to be deliberated upon.

Decision:

It was decided to keep exploring the possibility for this mode of execution under PPP but the ongoing process of the development shall continue.

Item No. 04:

Missing links to be assessed under Lake Conservation and management programme as regards arresting of sewer.

Commissioner/Secretary to Govt. Housing & Urban Dev. Deptt. informed that the project for completion of sewer network on the periphery of Dal lake through J&K UEED at a cost of 26.5Crores under Atal Rejuvenation and Urban Transformation (AMRUT) has been taken up for approval. The Authority was directed that a detailed map showing the status the peripheral sewage along Dal-Nigeen Lake be prepared and put up before next Monitoring Committee meeting to ensure no missing links are left and no more intervention is required thereafter.

The Authority has prepared a map showing the status of peripheral sewage area along Dal – Nigeen Lake demonstrating the entire peripheral area. The UEED vide their letter No. SDD1/3539-42 Dated 18-2-2017 have conveyed that areas within their jurisdiction have been taken care of under DPR submitted to Government under AMRUT at a cost of Rs 26 Crores. They have clarified that upon completion of this project no sewage will enter lake from their area. The area of Cheshmashahi shall be taken up as part of the new project by LAWDA. The Monitoring Committee was apprised about the missing links on plan during the meeting.

Decision:

It was decided that the Member Secretary will certify that no further sewerage network is required for stopping any untreated sewage going into the lake from its periphery upon completion of these projects.

Item No. 05:

Physical demarcation of 200 m zone from the periphery of Dal and Nigeenlake with proper signages and Geo-tagging.

It was informed by the Member Secretary that the physical demarcation is in progress and shall be completed within the stipulated six months period. It was emphasized that the work should be completed by 30th April, 2017 without fail. The Authority has physically demarcated the 200 m area by installing poles around Dal/Nigeenlake and is acquiring GNSS (Global Navigation Satellite System) for Geo-tagging of the installed poles for which

tenders have been issued and will be completed within the stipulated time i.e 30th April 2017.

Decision:

It was directed that the process be completed by 30th April 2017.

Item No. 06:

Strengthening of the Enforcement wing

The strengthening of enforcement wing of Lakes & Waterways Development Authority (LAWDA) is directly linked with the proposed Draft Legislation. The representative of Director General of Police informed that One Motor Boat and fifteen Police Personnel have been provided to the authority. The Member Secretary informed that four tenders for CCTV installation have been received but with some deficiencies. It was decided that in case, the deficiencies are not made good within a period of 10 days, the work be got done by procurement on DGS&D rates.

The strengthening of the Enforcement wing is directly linked with the formulation of legislation which will be discussed in the next Monitoring Committee. Further in the last meeting the Addl. Director General of Police informed 15 Cops have been attached with the DySP LAWDA vide order No. 2850 of 2015 dated: 10-10-2015 circulated vide No. ESTT/T-5/P-VII/2015/36270-74 dated: 10-10-2015 but these 15 Cops have not reported. The Authority has again requested the Police Deptt. Vide No. LDA-729/5244-46 dated: 13-02-2017 to relieve the said cops enabling them to report before the Dy.SP, LAWDA.

Out of the 04 bids received for installation of CCTV Cameras, 02 have qualified on the received specifications and were asked live demonstration. The demonstration has been given on 15th February, 2017 and is being evaluated.

Decision:

The Member Secretary will ensure that the tender for CCTV camera is finalized. The other issue of strengthening of enforcement wing is linked to the proposed Legislation.

Item No. 07:

Capping of plots to be adopted/provided for each structure under the Rehabilitation Plan

In the 6th Monitoring Committee meeting held on 19-12-2016, Divisional Commissioner, Kashmir has been asked to expedite the preparation of Aadhaar Cards, so that the progress of acquisition is expedited.

The Authority has requested the Divisional Commissioner, Kashmir that necessary directions may be issued to the Commissioner, Srinagar Municipal Corporation for expeditious completion of Aadhar based survey on top priority vide communication No. LDA-729/4691-94 dated: 12-01-2017 followed by the reminder vide No. LDA-729/4837-39 dated: 24-01-2017.

Decision:

The Divisional Commissioner Kashmir will look into the matter and have the issue of Aadhar Cards resolved.

Item No. 08

Hindrances faced in development of Rakh-i-Arth housing colony for rehabilitation of Dal dwellers.

The Member Secretary informed the Committee in its 6th meeting held on 19-12-2016 that the permission for lifting good earth has been accorded on 10.12.2016 by Deputy Commissioner, Budgam and the work has resumed. The Chairman directed to ensure its speedy execution.

After permission was granted by the District Development Commissioner Budgam, upto 4th January, only 20 working days were made available, during this period the Authority has made substantial progress with regard to carrying and dumping of soil at Rakh-i-Arth and developed about 200 plots thereafter due to heavy snowfall and slippery surface the work for lifting of soil was not possible. Moreover it is time bound permission upto Feb 2017, and the Authority has requested the said condition be waived off and in order to achieve the progress and the Authority be allowed to lift the soil for 06 months in the first instance.

Decision:

The Divisional Commissioner, Kashmir will ensure that permission for lifting of soil is in place without any hindrance.

Item No. 09

Pending CMPs to be examined by the Sub-Committee in terms of the decisions of the 2nd Monitoring Committee meeting.

In the 6th Monitoring Committee meeting, it was decided that permission for repairs of House Boats shall be granted subject to furnishing of an undertaking that they will shift their House Boats to the area to be earmarked by LAWDA for their relocation in the Dole Demb area, when the project is completed.

As far as two CMPs (IA No. 68/2015 in PIL No. 159/2002 and IA No. 106/2015 in PIL No. 159/2002) are concerned, Divisional Commissioner, Kashmir (Chairman, Sub-Committee) has desired to visit the site which has been visited recently and the report will be submitted in the next meeting.

Decision:

The Divisional Commissioner Kashmir will submit the report.

Item No. 10:

Purchase of machinery and equipments

Land mass/watery land/ structures from within the lake are being acquired under PMRP and Rs. 25.10 Crores are envisaged in the project for the purchase of machinery equipments required for dredging of acquired land and opening of water courses/increase of water expanse. The list of machinery proposed in the Detailed Project Report (DPR) was slightly modified and the Monitoring Committee in its 5th meeting was apprised that the tenders for machines as per the list vetted by the Chief Engineer, Mechanical Department have been floated and received. The Member Secretary informed that the tenders are due for receipt by 24.12.2016.

04 tenders were floated for different classes of machinery. There have been good responses to 03 tenders but only 01 response to one of the tenders in spite of extensions granted six times.

There are some clarifications sought from the bidders and if not received by the end of February, the tenders will be floated afresh.

Decision:

The technical evaluation being done be completed and decided.

Item No. 11:

Deficiency of Human Resource in LAWDA

The Member Secretary informed the Monitoring Committee in its 6th meeting that the work on acquisition has got affected due to non-availability of a full time collector with the authority. It was decided that GAD will post a full time collector to the authority urgently.

The Member Secretary at this point also raised the issue of non-posting of Executive Engineer Mechanical. The Chairman directed the Commissioner Secretary to the Govt. H&UDD to take up the matter with the R&B Department immediately. Separately, office of Chief Secretary will also write to Commissioner/Secretary PW (R&B) Department for posting of an Executive Engineer, Mechanical in LAWDA. As the Authority is facing difficulties in executing the works due to non-availability of executing staff more particularly the technical staff as the Authority is without the following officers as on date:

- a) The Secretary of the Authority has been given the additional charge of Collector, LDA.
- b) Post of Executive Engineer, Mechanical is vacant since August, 2016.
- c) Tehsildar in the Collectorate Office is under transfer though till date he has not been relieved.
- d) Post of Range Officer in Watershed Management Division is vacant.

The Authority had requested the Administrative Department to take up the matter with GAD and R&B Department for posting the Collector and Executive Engineer Mechanical respectively at an earliest, as progress on acquisition of land and maintenance of machines has got affected due to non-availability of full time Collector and Executive Engineer Mechanical vide letter No: LDA/729/4817-18 dated:- 23.01.2017.

Decision:

The Chairman directed that necessary staff be posted. The Commissioner/Secretary to Government PWD present in the meeting assured that the posting of Executive Engineer Mechanical will be resolved very shortly. The General Administration Department will also post an independent Collector for LAWDA.

Item No. 12 :

CMP No. 06 of 2016 OWP PIL 159/2002 before the Hon'ble High Court with regard to construction of four lane road along Boulevard.

It was decided in the 6th Monitoring Committee meeting that R&B Department, Kashmir shall give a power point presentation in the next meeting of the Committee for final decision.

The Authority had requested the Chief Engineer (PWD) R&B Department vide communication No.LDA/729/4688-90 dated 12-01-2017, to keep the PowerPoint presentation ready for the next Monitoring Committee meeting followed by another reminder vide No.LDA/729/4830-32 dated 24-01-2017. Accordingly Chief Engineer, R&B Deptt. Kashmir vide communication No. CE/RBK/LS/25563-65 dated: 03-02-2017 addressed to Superintending Engineer, R&B Srinagar-Budgam for keeping the PowerPoint presentation ready in the next Monitoring Committee meeting.

The Commissioner/Secretary to Government PWD apprised the committee about the salient features of the project and Chief Engineer R&B Kashmir presented a power point presentation along with a walk through video of the proposed expansion. It was emphasised that water channels along the road shall be maintained along with complying with the conditions put forth by LAWDA. Mr.Zaffar A. Shah was of the view that parking may be provided along full length of the road as a layby and also arrangement of parking for tourists near the off take of Nishat Pipe line Bund that will be required upon shifting of houseboats to Dole Demb area needs also to be fractured in. The Financial Commissioner Planning was of the view that brick and mortar monstrous multi storey parking maybe avoided and instead environment friendly ground level parking proposed.

Decision:

The proposal including the provision of footpath and cycle track was agreed to in principal. The Committee decided to recommend the proposal to the Hon'ble High Court, J&K, Srinagar for accord of permission with further recommendation that the executing department viz PW(R&B) will explore the possibility of reducing the width of Central divider and increasing the width of the foot path on the lake side. It was also agreed to ask the PW(R&B) Department to explore the possibility of creation of more parking lots on the hill side through acquisition of additional land, if required. The possibility of operationalization of these parking sites on PPP mode could also be explored.

Item No. 13 :

Court Commissioner's report dated: 24-11-2016

The Court Commissioner's report was forwarded to the Authority on 31.12.2016. The Authority is in process of preparing the action taken to all the reports and the same after completion will be placed in the next Monitoring Committee meeting. A reminder has been issued by the office of Chief Secretary on 16.02.2017 and all the concerned departments have been advised to expedite ATRs.

Decision:

The action taken report from all the line departments to whom the report stands already forwarded from the office of the chairman be put up in the next meeting. Commissioner/Secretary, Housing and Urban Development Department was requested to co-ordinate the preparation and completion of ATRs by the concerned department so that they can be discussed in the next meeting of the Monitoring Committee.

Item No. 14 :

Damage to the structures in the peripheral areas and inside Dal lake.

It was decided that before any policy is framed, the list of damaged structures as assessed by Revenue Authorities and those who have already applied for repairs with LAWDA be reconciled alongwith photographs to arrive at a plausible conclusion as to whether their request merits consideration.

As number of persons have submitted applications to the Authorities requesting for reconstruction of their houses on account of damage to their houses due to floods, the Authority has conducted a survey. After verification, it has been found that there are 375 fully damaged structures, 483 partially damaged and 11 cases each of fully and partially damages have been verified under PMRP. The details whereof are as below:

| No. Of fully damaged cases within 200 m | | No. Of partially damaged cases within 200 m | | No. Of cases falling in notified area | | No. Of cases falling under PMRP (under rehabilitation within lake) | |
|---|------|---|------|---------------------------------------|---------------|--|------------------|
| | | | | West | | | |
| East | West | East | West | Partly damaged | Fully damaged | East | West |
| 105 | 232 | 243 | 168 | 72 | 38 | 11 Partially damaged | 11 Fully damaged |

The Authority had requested the Dy. Commissioner Srinagar vide No.LDA-729/4717-19 dated 17-01-2017 followed another communication No.LDA-729/4833-36 dated 24-01-2017 to forward the list of damaged structures along with photographs in order to reconcile the same for placing it before Monitoring Committee for further deliberations.

Decision:

The Divisional Commissioner Kashmir was asked to prepare and submit the report.

It was further resolved that the meeting of the monitoring committee shall be held on last Friday of every month.


(S.Thaseen Mustafa)
Vice Chairman,

J&K Lakes and Waterway Development Authority,
(Member Secretary, Monitoring Committee)

No. LDA-729/5644-54

Dated: 04-03-2018

Copy to the:-

1. Chief Secretary, J&K State (Chairman).
2. Financial Commissioner, Planning & Development (Member).
3. Director General of Police, J&K (Member).
4. Mr.Zaffar Ahmed Shah, Amicus Curie (Member).
5. Commissioner/Secretary to Govt. Finance Deptt. (Member).
6. Inspector General of Police, Kashmir (Member).
7. Commissioner/Secretary to Govt. Forest Deptt. (Member).
8. Commissioner/Secretary to Govt. H&UD Deptt. (Member).
9. Divisional Commissioner, Kashmir (Member).
10. Secretary to Govt. Tourism Deptt. (Member).
11. Secretary to Govt. Deptt. of Law Justice & Parliamentary Affairs (Member).